COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/29/2006

ESTIMATE SUMMARY 09:24:51
CONTID: C15201S ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15201S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 101.( DAYS TIME ALLOW: 250 WORK DAYS
SH 145 Keystone Climbing Lane PERCENT TIME: 40.40 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: STA 145A-037
Keystone Hill Climbing Lane
NAME OF ROAD: 145A
PROJECT COUNTIES: SAN MIGUEL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 12/17/2006 DATE TIME STARTED 05/23/2006
7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006
DATE AWARDED 05/04/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 05/23/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,724,961.77 PARTICIPATING $ 4,233,398.90 $ 64,110.20
AWARD PROJECT AMT: $ 11,405,683.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.11% TOTAL EARNINGS 4,233,398.90 64,110.20
FUNDS AVAILABLE: $ 7,491,562.87 STOCKPILED MATERIALS 192,500.00 192,500.00
GROSS EARNINGS 4,425,898.90 256,610.20
TOTAL CLAIMS: $ 0.00 RETATNAGE -108,563.97 -1,923.31
SECURITIES ENCUMBERED 108,563.97 108,563.97
NET EARNINGS 4,425,898.90 363,250.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,425,898.90 363,250.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 363,250.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15201S-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
L s 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00015  REMOVAL OF HEADWALL 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0015 202-00019  REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0020 202-00023  REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 1.000
EACH 1.000 1,500.00
1,500.00000 2.000 3,000.00
0025 202-00027  REMOVAL OF RIPRAP 79.200 79.200
sY 0.000 0.00
35.00000 79.200 2,772.00
0030 202-00035  REMOVAL OF PIPE 600.000 276.500
LF 0.000 0.00
75.00000 276.500 20,737.50
0035 202-00037  REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0040 202-00090  REMOVAL OF DELINEATOR 16.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0045 202-00201  REMOVAL OF CURB 1,293.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0050 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,505.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 14,684.000 3,726.000
SF 0.000 0.00

1.40000 3,726.000 5,216.40
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 11.000 1.000
EACH 0.000 0.00
45.00000 1.000 45.00
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,370.000 2,251.000
LF 0.000 0.00
2.00000 2,251.000 4,502.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 5.000 4.000
EACH 0.000 0.00
125.00000 4.000 500.00
0080 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,033.000 0.000
cY 0.000 0.00
120.00000 0.000 0.00
0090 203-00100 MUCK EXCAVATION 250.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0095 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 203-01140 ROLLING 50.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0105 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0110 203-01510 BACKHOE 24.000 0.000
HOUR 0.000 0.00

325.00000 0.000 0.00
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PCN: 15201S-BID ESTIMATE RUN 12/29/2006
PROJECT : STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01590 FRONT END LOADER (RUBBER TIRE) 50.000 9.500
HOUR 10.000 3,250.00
325.00000 19.500 6,337.50
0120 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
400.00000 0.000 0.00
0125 206-00000 STRUCTURE EXCAVATION 392.100 188.900
cYy 0.000 0.00
95.00000 188.900 17,945.50
0130 207-00205 TOPSOIL 566.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0135 207-00305 WETLAND TOPSOIL 74.000 0.000
cYy 0.000 0.00
75.00000 0.000 0.00
0140 207-00310 STOCKPILE WETLAND TOPSOIL 74.000 18.100
cY 0.000 0.00
50.00000 18.100 905.00
0145 208-00002 EROSION LOG (12 INCH) 700.000 467.000
LF 195.000 5,850.00
30.00000 662.000 19,860.00
0150 208-00020 SILT FENCE 3,671.000 3,120.000
LF 0.000 0.00
10.00000 3,120.000 31,200.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.400
EACH 0.000 0.00
5,500.00000 0.400 2,200.00
0160 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400
L S 0.000 0.00
5,500.00000 0.400 2,200.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
L S 0.000 0.00
10,000.00000 0.400 4,000.00
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PCN: 15201S-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00015 RESET END SECTION 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
890.00000 0.000 0.00
0180 213-00011 *MULCHING (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
1,140.00000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0190 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00
3.65000 0.000 0.00
0195 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
2.55000 0.000 0.00
0200 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,525.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0205 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 102.100
TON 34.110 10,062.45
295.00000 136.210 40,181.95
0210 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 5,152.000 0.000
TON 0.000 0.00
71.00000 0.000 0.00
0215 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 292.000 0.000
TON 0.000 0.00
305.00000 0.000 0.00
0220 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 884.000 0.000
GAL 0.000 0.00
8.50000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 5,302.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0230 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 373.000 169.600
sY 0.000 0.00
8.35000 169.600 1,416.16
0235 504-06315 *GROUND NAIL (15 FOOT) (BOULDER FACING SLOPE SUPPORT) 18.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0240 506-00212 RIPRAP (12 INCH) 129.000 43.500
cY 0.000 0.00
500.00000 43.500 21,750.00
0245 506-00218 RIPRAP (18 INCH) 153.000 62.000
cy 0.000 0.00
500.00000 62.000 31,000.00
0250 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.100 0.000
cY 1.690 2,028.00
1,200.00000 1.690 2,028.00
0255 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000
cy 0.000 0.00
705.00000 0.000 0.00
0260 601-03050 CONCRETE CLASS D (WALL) 10.710 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0265 603-01240 24 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0270 603-01300 30 INCH REINFORCED CONCRETE PIPE 258.000 161.500
LF 0.000 0.00
575.00000 161.500 92,862.50
0275 603-01360 36 INCH REINFORCED CONCRETE PIPE 69.000 0.000
LF 0.000 0.00

675.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01420 42 INCH REINFORCED CONCRETE PIPE 77.000 0.000
LF 0.000 0.00
685.00000 0.000 0.00
0285 603-01480 48 INCH REINFORCED CONCRETE PIPE 112.000 112.000
LF 0.000 0.00
700.00000 112.000 78,400.00
0290 603-01540 54 INCH REINFORCED CONCRETE PIPE 72.000 0.000
LF 0.000 0.00
735.00000 0.000 0.00
0295 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,850.00000 2.000 5,700.00
0300 603-05054 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0305 603-10480 48 INCH CORRUGATED STEEL PIPE 62.000 35.500
LF 0.000 0.00
450.00000 35.500 15,975.00
0310 604-00305 INLET TYPE C (5 FOOT) 4.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0315 604-00505 INLET TYPE D (5 FOOT) 3.000 0.000
EACH 0.000 0.00
10,500.00000 0.000 0.00
0320 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0325 604-25011 VANE GRATE INLET SPECIAL (10 FOOT) 0.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0330 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 1,153.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0340 605-01020 *2 INCH HORIZONTAL DRAIN 1,400.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000
LF 0.000 0.00
20.15000 0.000 0.00
0350 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0360 609-60011 *CURB TYPE 6 (SECTION M) 1,644.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0365 612-00001 *DELINEATOR (TYPE I) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0370 612-00002 *DELINEATOR (TYPE II) 25.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0375 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0380 614-00011 *SIGN PANEL (CLASS I) 20.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0385 614-00012 *SIGN PANEL (CLASS II) 73.000 0.000
SF 0.000 0.00

17.50000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 100.500 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0395 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 10.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
145.00000 0.000 0.00
0400 621-00450 *DETOUR PAVEMENT 500.000 419.000
sy 0.000 0.00
60.00000 419.000 25,140.00
0405 625-00000 CONSTRUCTION SURVEYING 1.000 0.175
LS 0.000 0.00
127,325.00000 0.175 22,281.88
0410 626-00000 *MOBILIZATION 1.000 0.700
LS 0.000 0.00
878,000.00000 0.700 614,600.00
0415 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
5,000.00000 0.400 2,000.00
0420 627-00001 *PAVEMENT MARKING PAINT 148.000 48.000
GAL 60.700 6,373.50
105.00000 108.700 11,413.50
0425 627-00005 *EPOXY PAVEMENT MARKING 51.000 0.000
GAL 0.000 0.00
285.00000 0.000 0.00
0430 629-01002 SURVEY MONUMENT (TYPE 2) 12.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0435 630-00000 *FLAGGING 8,000.000 2,939.000
HOUR 176.750 176.75
1.00000 3,115.750 3,115.75
0440 630-00007 *TRAFFIC CONTROL INSPECTION 115.000 45.000
DAY 1.000 150.00

150.00000 46.000 6,900.00
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PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0445 630-00012 *TRAFFIC CONTROL MANAGEMENT 250.000 84.000
DAY 7.000 3,500.00
500.00000 91.000 45,500.00
0450 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0455 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0460 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 12.500
EACH 0.000 0.00
15.00000 12.500 187.50
0465 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500
EACH 0.000 0.00
15.00000 15.500 232.50
0470 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 156.000 78.000
SF 0.000 0.00
11.00000 78.000 858.00
0475 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0480 630-80360 *DRUM CHANNELIZING DEVICE 100.000 27.500
EACH 0.000 0.00
17.00000 27.500 467.50
0485 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.000
EACH 0.000 0.00
22.00000 2.000 44.00
0490 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000
EACH 0.000 0.00
40.00000 3.000 120.00
0495 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,460.000
LF 69.000 3,450.00

50.00000 1,529.000 76,450.00
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CAT NO0200 ROADWAY

0500 630-80380 *TRAFFIC CONE 150.000 62.500
EACH 0.000 0.00
10.00000 62.500 625.00
0505 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0510 700-70002 F/A ANTICIPATED CMO INCRS FOR MCR 182,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70011 F/A PARTNERING 5,000.000 581.390
FA 0.000 0.00
1.00000 581.390 581.39
0525 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 -1.620
FA 0.000 0.00
1.00000 -1.620 -1.62
0535 700-70022 F/A OJT COLORADO TRAINING PROGRAM 6,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70023 F/A ON-THE-JOB TRAINEE 1,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70025 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0555 700-70034 F/A WALL INSTRUMENTATION 60,000.000 27,928.680
FA 0.000 0.00
1.00000 27,928.680 27,928.68
0560 700-70035 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70035 F/A WIRE MESH 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A EROSION CONTROL 7,500.000 3,584.830
FA 0.000 0.00
1.00000 3,584.830 3,584.83
0900 900-00006 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 27,093.170 26,962.940
DOL 0.000 0.00
1.00000 26,962.940 26,962.94
0910 900-00006 ADDED ITEM (DOLLAR)/ FINES DOUBLE STANDARD CHANGE - 262.000 261.580
COST OF MATERIAL PROCUREMENT
DOL 0.000 0.00
1.00000 261.580 261.58
0915 604-00510 INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
12,650.00000 2.000 25,300.00
0920 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
11,445.00000 0.000 0.00
0930 900-00006 ADDED ITEM (DOLLAR)/ CRACK SEALING 3,535.450 3,535.450
DOL 0.000 0.00
1.00000 3,535.450 3,535.45
0935 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE BREAK MACHINE 495.000 495.000
CALIBRATION
DOL 0.000 0.00
1.00000 495.000 495.00

CAT 0200 CURRENT AMT $ 4,531,971.37 $ 36,340.70$ 1,497,918.39
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0308 M-05-E WALL (UW04)
0575 504-06330 *GROUND NAIL (30 FOOT) 157.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
CAT 0308 CURRENT AMT 200,175.00 $ 0.00$ 0.00
CAT NO0309 M-05-F WALL (CWO01)
0580 504-06335 *GROUND NAIL (35 FOOT) 100.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
CAT 0309 CURRENT AMT 149,000.00 $ 0.00$ 0.00
CAT NO0310 M-05-J WALL (DW02)
0585 206-00000 STRUCTURE EXCAVATION 4,826.000 3,255.000
cy 0.000 0.00
95.00000 3,255.000 309,225.00
0590 206-00050 *STRUCTURE BACKFILL (SPECIAL) 7,357.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0590 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 0.000
STOCKPILED FOR WINTER
cy 2,709.600 69,306.14
25.57800 2,709.600 69,306.15
0595 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 6,080.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0600 503-01070 *MICROPILE (7 INCH) 2,500.000 2,077.000
LF 0.000 0.00
96.00000 2,077.000 199,392.00
0605 503-02000 *VERIFICATION TEST PILE 1.000 1.000
EACH 0.000 0.00
14,650.00000 1.000 14,650.00
0610 504-04440 *FACING (SPECIAL) 11,632.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0615 504-06315 *GROUND NAIL (15 FOOT) 114.000 114.000
EACH 0.000 0.00
640.00000 114.000 72,960.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 M-05-J WALL (DW02)
0620 504-06320 *GROUND NAIL (20 FOOT) 331.000 331.000
EACH 0.000 0.00
850.00000 331.000 281,350.00
0625 601-03050 CONCRETE CLASS D (WALL) 111.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0630 602-00000 REINFORCING STEEL 7,816.000 0.000
LB 0.000 0.00
2.40000 0.000 0.00
0635 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0640 605-83000 *GEOCOMPOSITE DRAIN 140.000 139.300
SY 0.000 0.00
15.00000 139.300 2,089.50
0645 605-84000 *SUBSURFACE DRAIN OUTLET 168.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0925 900-00007 ADDED ITEM (EACH)/ WEEP DRAIN 28.000 28.000
EACH 0.000 0.00
153.00000 28.000 4,284.00
CAT 0310 CURRENT AMT 1,756,525.40 $ 69,306.14 % 953,256.65
CAT NO0311 M-05-K WALL (DWO03)
0650 206-00000 STRUCTURE EXCAVATION 4,200.000 3,621.000
cYy 282.000 26,790.00
95.00000 3,903.000 370,785.00
0655 206-00050 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0655 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 0.000
STOCKPILED FOR WINTER
cYy 2,318.900 59,312.82
25.57800 2,318.900 59,312.82
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 M-05-K WALL (DWO03)

0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0665 503-01070 *MICROPILE (7 INCH) 8,400.000 600.000
LF 0.000 0.00
96.00000 600.000 57,600.00
0670 503-02000 *VERIFICATION TEST PILE 1.000 1.000
EACH 0.000 0.00
14,650.00000 1.000 14,650.00
0675 504-04440 *FACING (SPECIAL) 8,647.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0680 504-06325 *GROUND NAIL (25 FOOT) 53.000 48.000
EACH 0.000 0.00
1,065.00000 48.000 51,120.00
0685 504-06335 *GROUND NAIL (35 FOOT) 393.000 364.000
EACH 0.000 0.00
1,490.00000 364.000 542,360.00
0690 601-03050 CONCRETE CLASS D (WALL) 229.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0695 602-00000 REINFORCING STEEL 24,200.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0700 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 464.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0705 605-83000 *GEOCOMPOSITE DRAIN 109.000 109.000
Sy 0.000 0.00
15.00000 109.000 1,635.00
0710 605-84000 *SUBSURFACE DRAIN OUTLET 194.000 0.000
LF 0.000 0.00

9.50000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 M-05-K WALL (DWO03)

0940 900-00007 ADDED ITEM (EACH)/ WEEP DRAINS 28.000 28.000
EACH 0.000 0.00
153.00000 28.000 4,284.00

CAT 0311 CURRENT AMT $ 2,542,370.00 $ 86,102.82 % 1,101,746.82
CAT NOO0312 M-05-L WALL (DW04)

0715 206-00000 STRUCTURE EXCAVATION 2,990.000 1,194.000
cy 0.000 0.00
95.00000 1,194.000 113,430.00
0720 206-00050 *STRUCTURE BACKFILL (SPECIAL) 4,294.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0720 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 0.000
STOCKPILED FOR WINTER
cy 1,581.500 40,451.60
25.57800 1,581.500 40,451.61
0725 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,817.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0730 503-01070 *MICROPILE (7 INCH) 5,350.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
0735 503-02000 *VERIFICATION TEST PILE 1.000 0.000
EACH 0.000 0.00
14,650.00000 0.000 0.00
0740 504-04440 *FACING (SPECIAL) 7,751.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0745 504-06325 *GROUND NAIL (25 FOOT) 70.000 5.000
EACH 0.000 0.00
1,065.00000 5.000 5,325.00
0750 504-06335 *GROUND NAIL (35 FOOT) 248.000 131.000
EACH 0.000 0.00

1,490.00000 131.000 195,190.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0312 M-05-L WALL (DW04)

0755 601-03050 CONCRETE CLASS D (WALL) 153.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0760 602-00000 REINFORCING STEEL 14,600.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0765 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0770 605-83000 *GEOCOMPOSITE DRAIN 78.000 23.900
sY 0.000 0.00
15.00000 23.900 358.50
0775 605-84000 *SUBSURFACE DRAIN OUTLET 195.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0945 900-00007 ADDED ITEM (EACH)/ WEEP DRAINS 12.000 6.000
EACH 0.000 0.00
153.00000 6.000 918.00
CAT 0312 CURRENT AMT $ 1,745,219.50 $ 40,451.60 8 355,673.11

CAT NO0313 M-05-M WALL (DWO05)

0780 206-00000 STRUCTURE EXCAVATION 554.000 554.000
cY 0.000 0.00
95.00000 554.000 52,630.00
0785 206-00050 *STRUCTURE BACKFILL (SPECIAL) 672.000 0.000
cYy 0.000 0.00
47.00000 0.000 0.00
0785 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIALS 0.000
STOCKPILED FOR WINTER
cY 247.500 6,330.55
25.57799 247.500 6,330.55
0790 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 639.000 0.000
cYy 0.000 0.00

15.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0313 M-05-M WALL (DWO05)

0795 504-04440 *FACING (SPECIAL) 2,400.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0800 504-06315 *GROUND NAIL (15 FOOT) 94.000 93.000
EACH 0.000 0.00
640.00000 93.000 59,520.00
0805 601-03050 CONCRETE CLASS D (WALL) 5.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0810 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0815 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0820 605-83000 *GEOCOMPOSITE DRAIN 25.000 0.000
sY 6.200 93.00
15.00000 6.200 93.00
0825 605-84000 *SUBSURFACE DRAIN OUTLET 33.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0313 CURRENT AMT $ 192,989.50 $ 6,423.55 S 118,573.55

CAT NO0314 M-05-N WALL (DW06)

0830 206-00000 STRUCTURE EXCAVATION 1,541.000 1,541.000
cy 0.000 0.00
95.00000 1,541.000 146,395.00
0835 206-00050 *STRUCTURE BACKFILL (SPECIAL) 1,815.000 0.000
cy 0.000 0.00
47.00000 0.000 0.00
0835 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 0.000

STOCKPILED FOR WINTER
cYy 668.500 17,098.89

25.57800 668.500 17,098.89
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PCN: 152018-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0314 M-05-N WALL (DW06)

0840 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,815.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0845 504-04440 *FACING (SPECIAL) 6,279.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0850 504-06315 *GROUND NAIL (15 FOOT) 302.000 284.000
EACH 0.000 0.00
640.00000 284.000 181,760.00
0855 601-03050 CONCRETE CLASS D (WALL) 11.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0860 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0865 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 628.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0870 605-83000 *GEOCOMPOSITE DRAIN 86.000 0.000
sy 59.100 886.50
15.00000 59.100 886.50
0875 605-84000 *SUBSURFACE DRAIN OUTLET 132.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0314 CURRENT AMT $ 554,121.00 $ 17,985.39 % 346,140.39

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0880 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
0885 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
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PCN: 15201S-BID ESTIMATE RUN 12/29/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0007 09:24:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0890 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0950 900-00006 ADDED ITEM (DOLLAR)/ RENT OF EMPLOYEE LODGING DEC. 5,090.000 5,090.000
2006 - MAR. 2007
DOL 0.000 0.00
1.00000 5,090.000 5,090.00
CAT 0400 CURRENT AMT $ 52,590.00 $ 0.00$ 52,590.00

PROJECT TOTAL CURRENT AMT $ 11,724,961.77 $ 256,610.20$ 4,425,898.91



